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ESTIMATE RUN 03/29/2017

ESTIMATE SUMMARY 15:20:33

CONTID: C20059         ESTIMATE NO: 0004 PROG 2005

PCN: 20059-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADAPTIVE SIGNALS US 287 AND SH 119 PERCENT TIME:

PROJECT NO: STA2873-173                   

ADAPTIVE SIGNALS US 287 AND SH 119

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,437,621.00 PARTICIPATING $ $ 63,297.00

AWARD PROJECT AMT: 2,280,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,598.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.78

WORK DAYS

WORK DAYS

5.39%

2,306,261.62

63,297.00

63,297.00

61,698.09

$

$

$

$

131,359.38

0.00

131,359.38

1,298,805.00

1,430,164.38

-3,640.78

0.00

1,426,523.60

0.00

AMOUNT DUE 1,426,523.60 61,698.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,698.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.5 TIME ALLOW: 139

ORIG TIME ALLOW: 139

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/07/2016

11/07/2016

03/25/2017

07/28/2016

08/08/2016

09/14/2016

11/07/2016
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PCN: 20059-BID    ESTIMATE RUN 03/29/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

192.000

SY  

24.00000

0010 Removal of Pull Box 1.000

11.000

202-00827  
 

660.0012.000

605.00

13.000

EACH

55.00000

0015 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

13,300.00000

0020 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

8.000

EACH

450.00000

0025 *Potholing 29.500

3.000

203-01597  
 

6,500.0032.500

600.00

80.000

HOUR

200.00000

0030 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,020.000

LF  

6.00000

0035 *Aggregate Bag 16.000

24.000

208-00035  
 

360.0040.000

216.00

464.000

LF  

9.00000

0040 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

425.00000

0045 *Storm Drain Inlet Protection (Type II) 0.000

8.000

208-00052  
 

384.008.000

384.00

550.000

LF  

48.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

40.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

165.00000
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PCN: 20059-BID    ESTIMATE RUN 03/29/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

40.00000

0065 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

10.000

DAY 

90.00000

0070 Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

8.000

EACH

135.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

5,350.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

6,200.00000

0085 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.150

ACRE

5,350.00000

0090 Fence (Plastic) 25.000

38.000

607-11525  
 

252.0063.000

152.00

200.000

LF  

4.00000

0095 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

150.000

SY  

160.00000

0100 Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

42.000

SY  

260.00000

0105 *2 Inch Electrical Conduit (Bored) 468.000

0.000

613-00206  
 

8,892.00468.000

0.00

490.000

LF  

19.00000

0110 *3 Inch Electrical Conduit (Bored) 188.000

100.000

613-00306  
 

7,488.00288.000

2,600.00

288.000

LF  

26.00000
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PCN: 20059-BID    ESTIMATE RUN 03/29/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 88.000

30.000

613-01200  
 

2,006.00118.000

510.00

118.000

LF  

17.00000

0120 3 Inch Electrical Conduit (Plastic) 67.000

45.000

613-01300  
 

2,128.00112.000

855.00

300.000

LF  

19.00000

0125 Type Three Pull Box 0.000

8.000

613-07003  
 

6,400.008.000

6,400.00

10.000

EACH

800.00000

0130 Type Four Pull Box 1.000

2.000

613-07004  
 

3,225.003.000

2,150.00

7.000

EACH

1,075.00000

0135 Wiring 0.100

0.100

613-10000  
 

27,400.000.200

13,700.00

1.000

L S 

137,000.00000

0140 Adaptive Traffic Signal System 0.000

0.000

614-10280  
 

0.000.000

0.00

1.000

L S 

1,525,000.00000

0140 MATERIAL ALLOWANCE Adaptive Traffic Signal System 1.000

0.000

1,298,805.001.000

0.00L S 

1,298,805.00000

0145 Traffic Signal Controller Cabinet 1.000

1.000

614-72855  
 

29,500.002.000

14,750.00

8.000

EACH

14,750.00000

0150 Modification of Traffic Signal Controller Cabinet 0.000

1.000

614-86920  
 

1,900.001.000

1,900.00

8.000

EACH

1,900.00000

0155 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

33.000

EACH

1,350.00000

0160 *Mobilization 0.000

0.250

626-00000  
 

10,000.000.250

10,000.00

1.000

L S 

40,000.00000
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PCN: 20059-BID    ESTIMATE RUN 03/29/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flagging 0.000

3.000

630-00000  
 

75.003.000

75.00

600.000

HOUR

25.00000

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

55.000

DAY 

225.00000

0175 *Traffic Control Management 16.000

10.000

630-00012  
 

21,840.0026.000

8,400.00

139.000

DAY 

840.00000

0180 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

1.00000

0185 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

25.001.000

0.00

27.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 6.500

0.000

630-80342  
 

227.506.500

0.00

26.000

EACH

35.00000

0195 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

45.00000

0200 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

40.000

EACH

45.00000

0205 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,900.001.000

0.00

2.000

EACH

1,900.00000

0210 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

132.000

DAY 

55.00000

0215 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

31.00000
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PCN: 20059-BID    ESTIMATE RUN 03/29/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Cone 37.500

0.000

630-80380  
 

196.8837.500

0.00

100.000

EACH

5.25000

0225 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

132.000

DAY 

655.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,430,164.3863,297.002,437,621.00CURRENT AMT0200 $ $ $

$ 1,430,164.3863,297.00$2,437,621.00$CURRENT AMTPROJECT TOTAL


